


	<b>(B)</b>	Ad	Süre	Balat	Bitirme	Önceki
1	Ö	Project	230 günler	16.02.2015 08:00	01.01.2016 17:00	
2	Ö	Research	5 günler	16.02.2015 08:00	20.02.2015 17:00	
3		Documents	25 günler	23.02.2015 08:00	27.03.2015 17:00	2
4	Ö	Requirements Analysis	10 günler	23.02.2015 08:00	06.03.2015 17:00	
5	Ö	Domain Analysis	10 günler	23.02.2015 08:00	06.03.2015 17:00	
6	Ö	User Stories	10 günler	23.02.2015 08:00	06.03.2015 17:00	
7	Ö	Use Cases	5 günler	09.03.2015 08:00	13.03.2015 17:00	
8	Ö	Scenarios	5 günler	09.03.2015 08:00	13.03.2015 17:00	
9	Ö	Mockups	8 günler	09.03.2015 08:00	18.03.2015 17:00	
10	Ö	Web Mockups	8 günler	09.03.2015 08:00	18.03.2015 17:00	
11	Ö	Mobile Mockups	8 günler	09.03.2015 08:00	18.03.2015 17:00	
12		Diagrams	3 günler	18.03.2015 08:00	20.03.2015 17:00	
13	Ö	Class Diagram	3 günler	18.03.2015 08:00	20.03.2015 17:00	
14	Ö	Sequence Diagrams	3 günler	18.03.2015 08:00	20.03.2015 17:00	
15		Test Cases	5 günler	23.03.2015 08:00	27.03.2015 17:00	
16		System Design	24 günler	15.09.2015 08:00	16.10.2015 17:00	3
17		Database Schema Design		15.09.2015 08:00	18.09.2015 17:00	
18		Design of General Code Structure		21.09.2015 08:00	02.10.2015 17:00	17
19		Design of Submodule Interface		05.10.2015 08:00	16.10.2015 17:00	18
20		Development	64 günler	15.09.2015 08:00	11.12.2015 17:00	
20 21	##	User Management		19.10.2015 08:00	23.10.2015 17:00	16
21 22				26.10.2015 08:00	30.10.2015 17:00	21
		Ingredient Subsystem			06.11.2015 17:00	22
23 24		Recipe Subsystem		02.11.2015 08:00		23
		Connecting Users and Recipes		09.11.2015 08:00	13.11.2015 17:00 27.11.2015 17:00	
25 26		Comment/Like (User/recipe interaction)		16.11.2015 08:00 30.11.2015 08:00	11.12.2015 17:00	24
20		Moderation System	10 gunier	30.11.2013 08:00	11.12.2015 17:00	25
27		Subsystem Testing	64 günler	15.09.2015 08:00	11.12.2015 17:00	3
28	•	Documentation	64 günler	15.09.2015 08:00	11.12.2015 17:00	3
29		System Testing/Bugfixing	5 günler	14.12.2015 08:00	18.12.2015 17:00	20
30		System Configuration	5 günler	21.12.2015 08:00	25.12.2015 17:00	29
31		Deployment	5 günler	28.12.2015 08:00	01.01.2016 17:00	30



13 Nis 15   20 Nis 15   27 Nis 15   4 May 15   11 May 15   18 May 15   25 May 15   1 Haz 15   18 Haz 15   15 Haz	13 Nis 15 2	20 Nis 15 2	27 Nis 15 4 May 15	11 May 15	18 May 15	25 May 15	1 Haz 15 8 Haz 15	15 Haz 19
We are what we eat- Sayfa3				\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	vo ant Coutain			

S CCP	22 Haz 15 P S Ç P C	29 Ha	az 15 Ç P C C	6 Tem	15  P C C P	13 Tem 15 P S Ç P C	CP	20 Tem 15 P S Ç P C	CP	27 Tem 15 PSÇPC	3  C  P  F	Au 15 PSÇPC	1 C P F	0 Au 15 PSÇPC	CP	17 Au 15 PSÇP(	24 A
	We are what we eat- Sayfa4																





	11 Oc	a 16		18 C	)ca	16		25 (	)ca	16	
CP	P   5   0	ÇPC	CP	P  S	Ç	PC	CP	P   5	Ų	PIC	CP
		W	e are	what	we	eat-	Savfa	a7			
		***	- 410	αι		Jui	Jayı	~!			